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CALTRANS MONTHLY FINANCE REPORT

State Highway Account

The State Highway Account (SHA) available cash balance at the end of June was $1.3 billion with
outstanding commitments of $2.2 billion against that account.  Overall commitments were slightly lower
from May, and there was minimal growth in the average daily cash balance.

The actual cash balance at the end of June was $1.5 billion, or $34 million more than anticipated for
June’s trend forecast. This increase is within two percent of forecast.

As noted in last month’s report, the forecasted cash balance at the end of June 30, 2002 remains at $942
million and will be adjusted to reflect the 2001 Budget Act, and the approved 2002 Fund Estimate.  This
information will be presented at the October 3-4 CTC meeting.

Public Transportation Account

The Public Transportation Account (PTA) actual cash balance at the end of June, was $252 million with
an estimate of $144 million in outstanding commitments.

Traffic Congestion Relief Fund

The Traffic Congestion Relief Fund (TCRF) received $1.1 billion in receipts and disbursed $2 million in
claims against the fund during June.  The $1.1 billion deposit represents the remainder of the $2 billion
General Fund revenue transfer for Fiscal Year 2000-01, as provided by Government Code
Section 14556.6(a).  The cash balance at the end of June, was $1.5 billion.



CHART 1
STATE HIGHWAY ACCOUNT

CASH ENCUMBRANCE REPORT as of June 30, 2001
($ in millions)

Beginning Cash Balance
Plus: Receipts for Month
Less: Disbursements for Month

Ending Cash Balance

Less:  Contract Retentions
Less:  Deposits Collected in Advance
Available Cash Balance

Average Daily Balance

Current Commitments Against Cash
Construction Contracts

           (State Portion)           (State Portion)(State Portion)

Guideway Reserves (Article XIX)
          Balance under contract          Balance under contractBalance under contract
          Balance not under contract          Balance not under contractBalance not under contract

Local Assistance
Grade Separation
State/Local Partnerships
Traffic Systems Management
Misc. Local Assistance

Operational Encumbrances
          (Equip.,Mtce Contracts, Materials          (Equip.,Mtce Contracts, Materials(Equip.,Mtce Contracts, 
           & Consultants)           & Consultants) Materials, & Consultants)

Misc. Encumbrances

T  O  T  A  L  Commitments

Unencumbered Reserve Based on 
Available Cash Balance

2000 2001
June July Aug Sep Oct Nov Dec Jan Feb Mar Apr May June

$2,065 $2,046 $1,849 $1,993 $1,634 $1,663 $1,601 $1,306 $1,727 $1,564 $1,735 $1,553 $1,502
601 315 684 193 706 444 204 889 265 668 304 776 676
620 512 540 552 677 506 499 468 428 497 486 827 682

$2,046 $1,849 $1,993 $1,634 $1,663 $1,601 $1,306 $1,727 $1,564 $1,735 $1,553 $1,502 $1,496

102 108 112 116 118 120 111 110 111 113 117 113 121
8 11 15 -4 22 29 19 12 25 19 19 29 26

$1,936 $1,730 $1,866 $1,522 $1,523 $1,452 $1,176 $1,605 $1,428 $1,603 $1,417 $1,360 $1,349

$1,923 $1,903 $1,871 $1,789 $1,653 $1,510 $1,437 $1,535 $1,664 $1,700 $1,660 $1,406 $1,440

$1,175 $1,152 $1,094 $1,070 $1,094 $1,086 $1,186 $1,224 $1,201 $1,224 $1,190 $1,166 $1,115

231 224 212 204 195 198 187 214 219 213 206 188 171
98 95 138 140 146 127 130 96 129 124 158 152 155

70 69 67 65 60 60 59 59 59 57 62 62 62
63 61 59 65 57 44 41 48 48 46 42 32 34
13 13 11 11 10 8 8 8 6 5 5 4 4

352 353 367 506 519 408 394 388 434 484 425 417 415

113 190 193 197 181 177 177 177 167 172 166 148 160

85 104 98 102 90 84 84 84 80 77 87 110 98

$2,200 $2,261 $2,239 $2,360 $2,352 $2,192 $2,266 $2,298 $2,343 $2,402 $2,341 $2,280 $2,214

-$264 -$531 -$373 -$838 -$829 -$740 -$1,090 -$693 -$915 -$798 -$924 -$920 -$865
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STATE HIGHWAY ACCOUNT - June 2001 CASH & ENCUMBRANCE REPORT
AVAILABLE CASH BALANCE:  $1,349 MILLION

COMMITMENTS AGAINST CASH:  $2,214 MILLION
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SHA CASH BALANCE

Prudent Cash Reserve $440M
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24-MONTH STATE HIGHWAY ACCOUNT CASH FORECAST & TREND
($ in millions)

$400

$600

$800

$1,000

$1,200

$1,400

$1,600

$1,800

$2,000

$2,200

00-01 & 01-02 Actuals 1,849 1,993 1,634 1,663 1,601 1,306 1,727 1,564 1,735 1,553 1,502 1,496

00-01 & 01-02 Trend 1,496 1,314 1,492 1,136 1,163 1,186 1,192 1,098 1,014 1,192 804 1,056 942

00-01 & 01-02 Fcst 2,068 2,065 1,868 1,613 1,798 1,757 1,728 1,617 1,767 1,433 1,642 1,578 1,597 1,608 1,253 1,280 1,302 1,308 1,054 1,131 1,309 1,079 1,017 1,058

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun



2000 2001 12 Mo.

July Aug Sep Oct Nov Dec Jan Feb Mar Apr May June Total Avg.

Beginning Balance $2,046 $1,849 $1,993 $1,634 $1,663 $1,601 $1,306 $1,727 $1,564 $1,735 $1,553 $1,502

Receipts (Estimated) 315 684 193 706 444 204 889 265 668 304 776 676 $6,124 $510

Disbursements (Estimated) 512 540 552 677 506 499 468 428 497 486 827 682 $6,674 $556

Ending Balance $1,849 $1,993 $1,634 $1,663 $1,601 $1,306 $1,727 $1,564 $1,735 $1,553 $1,502 $1,496

Mo. Diff. Receipts v. Disburse ($198) $144 ($359) $29 ($62) ($295) $421 ($163) $171 ($182) ($51) ($6) ($551) ($46)

2001 2002 12 Mo.

July Aug Sep Oct Nov Dec Jan Feb Mar Apr May June Total Avg.

Beginning Balance $1,496 $1,314 $1,492 $1,137 $1,163 $1,186 $1,192 $1,098 $1,014 $1,192 $804 $1,056

Receipts (Estimated) 355 613 244 640 440 415 423 245 549 227 667 517 $5,336 $445

Disbursements (Estimated) 537 435 600 613 418 409 517 329 371 615 415 631 $5,890 $491

Ending Balance $1,314 $1,492 $1,137 $1,163 $1,186 $1,192 $1,098 $1,014 $1,192 $804 $1,056 $942

Mo. Diff. Receipts v. Disburse ($182) $178 ($356) $27 $23 $6 ($94) ($84) $178 ($388) $252 ($114) ($554) ($46)

($ in MILLIONS)

STATE HIGHWAY ACCOUNT (SHA)
24-MONTH CASH FORECAST UPDATE

Fiscal Years 2000-01and 2001-02



Chart 1
Public Transportation Account

Cash Encumbrance Report as of June 30, 2001
($ in millions)

1999 2000
JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUNE

Beginning Cash Balance $198 $202 $154 $153 $180 $177 $145 $115 $114.7 $135 $141 $142
Plus: Receipts for Month 5 21 0.2 71 0 0.3 26 0.1 49.1 22 1 81
Less: Disbursements for Month 1 69 1.2 44 3 32.3 56 0.4 28.8 16 0 87

Ending Cash Balance (per SCO records) $202 $154 $153 $180 $177 $145 $115 $114.7 $135 $141 $142 $136

Less:  Caltrans Commitments Against Cash 184 182 241 235 222 201 193 184 172 177 180 189

Available Cash Balance $18 -$28 -$88 -$55 -$45 -$56 -$78 -$69 -$37 -$36 -$38 -$53

: : : : : : : : : : : :

2000 2001
JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUNE

Beginning Cash Balance $136 $190 $191 $169 $226 $189 $222 $209 $180 $169 $219 $207
Plus: Receipts for Month 55 1.1 30 58 0.3 58 13 1 1 67 1 70
Less: Disbursements for Month 1 0.1 52 1 37.3 25 26 30 12 17 13 25

Ending Cash Balance (per SCO records) $190 $191 $169 $226 $189 $222 $209 $180 $169 $219 $207 $252

Less:  Caltrans Commitments Against Cash 171 160 157 156 154 190 185 193 178 169 159 144

Available Cash Balance $19 $31 $12 $70 $35 $32 $24 -$13 -$9 $50 $48 $108



CHART 1
Traffic Congestion Relief Fund

CASH ENCUMBRANCE REPORT as of June 30, 2001
($ in millions)

2000 2001

Aug Sep Oct Nov Dec Jan Feb Mar April May June

Beginning Cash Balance $0 $100 $100 $100 $100 $350 $333 $332 $332 $428 $422

Plus: Receipts for Month 1,500 0 400 0 250 0 0 0 142 0 1,125

Less: Disbursements for Month 1,400 0 400 0 0 17 1 0 46 6 2

Ending Cash Balance (per SCO records) $100 $100 $100 $100 $350 $333 $332 $332 $428 $422 $1,545
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CHART 2
STATUS OF SEISMIC RETROFIT PROGRAM

PHASE I
$ MILLIONS

TOTAL

Estimated Capital Cost $815.0

Major Projects Funded To Date  $838.8
Minor Projects Funded To Date 4.6

Total Capital Costs Funded to Date $843.4

PHASE II
$ MILLIONS

SHA SEISMIC
FEDERAL BOND

MDL FUND TOTAL

Total Estimated Cost - Support and Capital $ 1,350.0

Major Projects Funded To Date $  58.3 $683.6 $ 741.9
Minor Projects Funded To Date 3.1 8.4 11.5
Right of Way Capital Costs To Date 3.0** 3.0
Support Costs Funded 103.6 256.8* 360.4
Prop 192 Reimbursement (86.9) 86.9 00.0 

Total Funded to Date $78.1 $1,038.7 $1116.8

* Does not include $81.2 million allocated for PMIA loan interest expenses as
these costs are usually offset by the interest earned by the SMIF.

** Indicates actual expenditures/encumbrances.  (Other amounts are allocations.)

TOLL BRIDGE
$ MILLIONS

SHA SEISMIC
TOLL BOND TBSR
MDL FUND ACCNT TOTAL

Total Estimated Cost - Support and Capital $2,618.0

Major Projects Funded To Date $22.1 $637.5 $605.1 $1,264.7
Minor Projects Funded To Date
Right of Way Capital Costs To Date 24.0** 24.0
Support Costs Funded 66.2 126.0 268.2** 460.4
Prop 192 Reimbursement 00.0 00.0 00.0 00.0

Total Funded to Date $88.3 $787.5 $873.3 $1,749.1

** Indicates actual expenditures/encumbrances.  (Other amounts are allocations.) Fund 584 – which was
changed to  Fund 650 , effective 7/1/98– in the amount of $9,827,651.38 is being included in totals.
(One item in the amount of $9,538,000 is  proposed for the August 22-23, 2001 CTC meeting)
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3.1 BOOK ITEM

EXPLANATION OF THIS REPORT

CHART 2
STATUS OF SEISMIC RETROFIT PROGRAM

PHASE I
$ MILLIONS

TOTAL

Estimated Capital Cost $815.0

Major Projects Funded To Date  $838.8
Minor Projects Funded To Date 4.6

Total Capital Costs Funded to Date $843.4

PHASE II
$ MILLIONS

SHA SEISMIC
FEDERAL BOND

MDL FUND TOTAL

Total Estimated Cost - Support and Capital $ 1,350.0

Major Projects Funded To Date                             (1) $  58.3 $683.6 $ 741.9
Minor Projects Funded To Date 3.1 8.4 11.5
Right of Way Capital Costs To Date 3.0** 3.0
Support Costs Funded 103.6 256.8* 360.4
Prop 192 Reimbursement                                      (2) (86.9) 86.9 00.0 

Total Funded to Date $78.1 $1,038.7 $1116.8

* Does not include $81.2 million allocated for PMIA loan interest expenses as
these costs are usually offset by the interest earned by the SMIF.

** Indicates actual expenditures/encumbrances.  (Other amounts are allocations.)

The above, (numbered in gray), reflect adjustments to the report.  These adjustments are explained below.

(1)     Major Award savings $3,788,000, Minor Awards savings $50,400.

 (2)    New Prop. 192 reimbursement allocations for the month total $5.1 million.

TOLL BRIDGE
$ MILLIONS

SHA SEISMIC
TOLL BOND TBSR
MDL FUND ACCNT TOTAL

Total Estimated Cost - Support and Capital $2,618.0

Major Projects Funded To Date $22.1 $637.5 $605.1 $1,264.7
Minor Projects Funded To Date
Right of Way Capital Costs To Date 24.0** 24.0
Support Costs Funded 66.2 126.0 268.2** 460.4
Prop 192 Reimbursement 00.0 00.0 00.0 00.0

Total Funded to Date $88.3 $787.5 $873.3 $1,749.1

** Indicates actual expenditures/encumbrances.  (Other amounts are allocations.) Fund 584 – which was
changed to  Fund 650 , effective 7/1/98– in the amount of $9,827,651.38 is being included in totals.


